

2 Kb_csv file_Budget_sample - General

TITLE	2016							
	January		February		March		April	
	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5	Sprint 6	Sprint 7	Sprint 8
Budget cost, USD	14400	12960	14400	15840	15840	15840	15840	14400
Planned cost, USD	14400	12960	14400	15840	15840	15840	15840	14400
Actual cost,								

2 Kb_csv file_Budget_sample - General

May		June		July		August		September
Sprint 9	Sprint 10	Sprint 11	Sprint 12	Sprint 13	Sprint 14	Sprint 15	Sprint 16	Sprint 17
14400	14400	14400	14400	15840	14400	15840	15840	15840
14400	14400	14400	14400	15840	14400	15840	15840	15840

2 Kb_csv file_Budget_sample - General

October			November		December	
Sprint 18	Sprint 19	Sprint 20	Sprint 21	Sprint 22	Sprint 23	Sprint 24
15840	14400	14400	15840	15840	15840	0
15840	14400	14400	15840	15840	15840	0